Date	Task	Time involved	Team member responsible (student initials)	Comments
February, 4 2023 1.	Character design/Drawing	2 hours	A.N	I drafted and drew a banner of our first four characters.
February 7 2023 2.	Character design/Drawing	4 hours	A.N	I colored the first draft of a banner for the website.
February 9 2023 3.	Website layout	1 hour	M.T	designed the layout for the 1st website plan we had.
February 6 2023 4.	Drawing	3 hours	T.P	Tal drew two background scenes for our website
February 12 2023 5.	Redraw new characters	2 hours	A.N	I designed characters and drew them in each of their environments.
February 13 2023 6.	Redraw new characters	4 hours	A.N	I colored them in and uploaded them and their information to the website.

	Steven	Griffing
duicar Nama		

\_Student Initials: \_\_\_\_A.N./T.P/M.T.

Advisor Signature:\_

Date	Task	Time involved	Team member responsible (student initials)	Comments
February, 14 2023 1.	Website layout	1.5 hours	МТ	Redesigning the website layout
February 14 2023 2.	Video Game coding	3 hour	МТ	Coding the Games that are included on the website
February 14 2023 3.	HTML coding for the website	6 hours	AN	Doing the HTML codes for the website
February 15 2023 4.	Drawing backgrounds	1 hour	TP	Drawing the backgrounds used in the website
February 15 2023 5.	HTML coding for website	6 hours	AN	Doing the HTML codes for the website
February 16 2023 6.	HTML coding for website	8 hours	AN	Doing the HTML codes for the website

\_

Advisor Name:Steven Griffing	Student Initials;	AN, MT, TP
Advisor Signature: S Must	Stodent mitidis,	

.